City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY20 CIP Update

KEY FEATURES:

Consultant: Don Woods Architect
Contractor: TBD

Construction Challenges:

e Efficiently utilize space to create a
functional court house

Project Manager:

Ryan Mortillaro, PE

(928) 203-5091
RMortilloro@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE
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The court and City Council often compete for the usage of the existing court
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chambers at City Hall. As court usage steadily increases, the need for a dedicated full $ FY20 Project Budget: $271,907
time court house is becoming a basic need. The extent of this project is to remodel Total Project Budget: $271,907

the interior of the building on 55 Sinagua Drive. This will be a full remodel and will
ensure court functions and needs are met.

Status: Bid opening occurred on January 30, 2019 and no successful bids were
received. Staff obtained an additional proposal, which did not meet budgetary
needs. Re-strategization is necessary before moving forward with the project. This
project is currently on-hold until further notice. Staff will be meeting to re-strategize
in January 2020.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status December 2019

Project Phase % Completion Completion Date
Design 100% December 2018
Construction 0% TBD
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